APPENDIX D

Long Term Control Plan - Separation of Combined Sewers

The City shall implement the following program to separate all of its combined sewer system as
five projects:

Project 1 — North Ironton

This project will eliminate the Nash and First Street CSO (Outfall 004) and the Orchard Street
CSO (Qutfall 018). The project comprises approximately 23,500 feet of 36-inch and smaller
diameter storm sewers. A detailed map of the sanitary and storm sewer separation is in
Appendix D-1. The sewer separation project shall be constructed in accordance with the
following schedule:

Commence Project Design January 31, 2009
Approval of Design and Project Bidding December 31, 2011
Award of Construction Contracts May 31, 2012

Start of Construction July 31, 2012
Completion of Construction December 31, 2013

Project 2 — North Fifth and EIm Street

This project will eliminate the North Fifth Street CSO (Outfall 011). The project comprises
approximately 3,200 feet of 36-inch diameter and smaller storm sewers. A detailed map of the
sanitary and storm sewer separation is in Appendix D-2. The sewer separation project shall be
constructed in accordance with the following schedule:

Commence Project Design January 31, 2012
Approval of Design and Project Bidding ~ July 31, 2013
Award of Construction Contracts May 31, 2014
Start of Construction July 31, 2014

Completion of Construction December 31, 2015



Project 3 — Mastin Avenue / South Ironton

This project will eliminate the Mastin Avenue CSO (Outfall 010). The project comprises

approximately 3,400 feet of 36 to 60-inch and 1,700 feet of 36-inch diameter and smaller storm
sewers. A detailed map of the sanitary and storm sewer separation is in Appendices D-3 and D-
4. The sewer separation project shall be constructed in accordance with the following schedule:

Commence Project Design August 31, 2013
Approval of Design and Project Bidding December 31, 2015
Award of Construction Contracts May 31, 2016

Start of Construction July 31, 2016
Completion of Construction December 31, 2017

Project 4 — Walnut to Madison Street / South Ironton

This project will reduce and ultimately eliminate the Walnut Street CSO (Outfall 009). The
project comprises approximately 1,400 feet of 36 to 60-inch and 8,900 feet of 36-inch diameter
and smaller storm sewers. A detailed map of the sanitary and storm sewer separation is in
Appendices D-3. The sewer separation project shall be constructed in accordance with the
following schedule:

Commence Project Design January 31, 2017
Approval of Design and Project Bidding December 31, 2019
Award of Construction Contracts May 31, 2020

Start of Construction July 31, 2020
Completion of Construction December 31, 2023

Project 5 — Madison Street to WWTP / South Ironton

This project will eliminate the Walnut Street CSO (Outfall 009), Mill Street CSO (Outfall 017),
Etna Street CSO (Outfall 008), and Hecla Street CSO (Outfall 007). The project comprises

approximately 6,300 feet of 36 to 60-inch and 4,500 feet of 36-inch diameter and smaller storm
sewers. A detailed map of the sanitary and storm sewer separation is in Appendices D-2 and D-
3. The sewer separation project shall be constructed in accordance with the following schedule:

Commence Project Design January 31, 2020
Approval of Design and Project Bidding December 31, 2022
Award of Construction Contracts May 31, 2023

Start of Construction July 31, 2023

Completion of Construction December 31, 2026
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